

COUNSEL'S CHAMBERS LIMITED

A.C.N. 000 111 302

When replying please quote

Tuesday 24 March 2009

CIRCULAR TO SHAREHOLDERS AND CLERKS
WENTWORTH & SELBORNE CHAMBERS
AND LOCKHART CHAMBERS

FAÇADE UPGRADE – PROGRESS REPORT

The façade upgrade work has been steadily moving along as planned, and according to the contractor the upgrade is on schedule. Most of the Air Conditioning installations are complete in Chambers, there are a few remaining joinery works to be carried out and the contractor is in the process of planning these works at the moment. There are also some finishing touches required on the concourse which is also scheduled to be completed along with the rest of the façade work.

The work is scheduled to be completed and all equipment taken away by the first week in May. The completion of work will be subject to weather conditions, however by 8 May 2009, CCL is expecting the façade cladding and concourse work to be completed and the mast climbers and hoarding dismantled and taken away. The replacement of the foyer doors will also take place, however this installation will be carried out after the façade work is complete.

A memo to Clerks was circulated recently, requesting information in relation to incomplete AC installations. If there are any concerns at all about incomplete work in Chambers or the façade work generally, please contact Lee Albert at lalbert@counselschambers.com.au or on 9231 3644.

Debbie George
GENERAL MANAGER

174 Phillip Street, Sydney, NSW 2000, Australia
DX 973. Phone: (02) 9231 3644. Fax: (02) 9235 3783.
E-mail: admin@counselschambers.com.au